Project Status Report II

Date of Report Issue/Prepared: February 21, 2018

Report Prepared By: Justin Rolnick / Team 22

Employer/Organization: We only work for ourselves

Project Name:	ParkNow	
Project Team:	Team 22	
Period Reporting:	Start Date: **Feb 6, 2018**	End Date: **Feb 19, 2018**
Overall Project Health	Red (Bad)	

Summary

Project Status Summary
• Currently delayed in designing the layout of our application.   • Backend (logic and data tables) are coming along.   • Technical issues running Android virtual machine on a couple of our systems.   • Will soon have access to Mac OSX for deployment of iOS.   • Super excited for April's deployment!

Accomplishments As Planned	Planned but not Accomplished
• Held group meetings weekly to discuss project • Finalized architecture of data tables	• Still creating front end of application (delayed) • Do not have a final name for our application

Upcoming Objectives

	Planned Activities/Tasks for Next Period	
Activity/Task	Assigned To	Date/Duration
• Getting working version of React Native on Mac OSX • Version 0.1 of back end	• Lenny/Albert	• March 1, 2018

	Milestones for Next Period	
Milestone (Objective)	Assigned To	Delivery Date
Version 0.2 of front end	Justin/Jeremy	March 10, 2018

Alpha version deployed to devices for testing	Lenny/Albert	March 12, 2018

Managing Issues and Risk

Issues/Problems	Resolution Strategy	Due Date
• Currently no access to Mac OS to deploy/test for iOS/iPhones • Deciphering poorly-written string entries of JSON/XML files and inputting to data tables	• Getting access to a Macintosh laptop with admin privileges • Creating multiple functions to capture all relevant data in XMLs/JSONs (ie. Nesting if/else statements or switch statements)	• N/A • March 14, 2018 (Delayed)

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
• Unable to deploy for both OS's on time	• Med	• High	• Focus on deploying just Android app for now

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "T<team number>_ProjectStatusReport2".
For e.g. T23_ProjectStatusReport2

This is a group submission i.e. one per group.

Due Dates:

T01 to T05, T21 → Mon Feb 19, 2018 (11:59 p.m.)

T06 to T20, T22 → Wed Feb 21, 2018 (11:59 p.m.)